MEETING MINUTES

Team 3

Meeting Minutes Week 1

Date: 22/01/2026 Time: 9am to 11am

Participants: Anum Ayub, Javeria Asghar, Madeha Ali Kousar, Sehar Butt, Laiba Waheed

Content

Achievements:

During this meeting, our team met for the first time and got to know each other. We discussed the list of available projects and shared which ones interested us the most. Each team member explained their preferences and ideas so we could find a project that suited the group's skills and interests. He team also decided on who would be taking on the key roles. This initial meeting helped us understand each other's strengths and start organizing how we will work together throughout the project.

We decided the roles to be as followed:

Team Leader: 23018998 : Anum Ayub

Team Secretary: 24002607: Laiba Waheed

Team Speaker: 21004304: Javeria Asghar

We selected the following projects as our top preferences: P4. Database Management System for Historical Records, P6. Job Advertisement Portal, and P3. ShopQuick – AI-Driven Grocery Savings Assistant.

Our first choice was P4. Database Management System for Historical Records. Our team is well suited to deliver a reliable and adaptable database management system for historical records that meets both the technical and research goals of this project.

Our team lead has strong expertise in database design and SQL, providing a solid foundation for creating and managing the two required databases efficiently. Alongside this, our team members have a strong interest in HTML and CSS and will focus on developing a clear, user-friendly web interface that is accessible through a browser and supports hyperlinks to image resources.

We see this project as both a challenge and an opportunity to deepen our understanding of database-driven web applications, while also sharing knowledge within the team. We are motivated to produce a functional, reusable design with clear documentation, ensuring the system can be easily adapted for future projects and produce clear documentation so the system can be reused effectively. We are motivated, organised, and committed to delivering a high-quality solution while growing as a team.

Plan for the following week:

Next week, the team plans to meet again to discuss the project that has been assigned to us and ensure that everyone has a clear understanding of its requirements and objectives. We will review the project details together and begin outlining the main tasks that will need to be completed.

In addition, we plan to start preparing for the client interview. As a team, we will brainstorm and develop a set of questions to ask the client so that we can better understand their needs, expectations, and any specific requirements for the system. This preparation will help us gather important information early in the project and ensure that our design and development align with the client's goals.

Meeting Minutes Week 2

Date: 29/01/2026 Time: 9am to 11am

Participants: Anum Ayub, Javeria Asghar, Madeha Ali Kousar, Sehar Butt, Laiba Waheed

Content

Achievements:

During week two, our team revisited the specification for Project 4: Database Management System for Historical Records to gain a deeper understanding of the project requirements. We carefully reviewed the details of the specification together and discussed the key features that the system will need to include. This discussion helped ensure that all team members had a clear and shared understanding of the project goals and the expected functionality.

Following this, we began preparing for the upcoming client interview. As a team, we brainstormed and developed a set of questions to ask the client. These questions were designed to clarify important aspects of the project and any additional expectations the client may have. Preparing these questions will help us gather the necessary information to guide the design and development of the system in later stages.

Plan for the following week:

In the following week, our team will take part in the scheduled client interview. During this meeting, we aim to gather important information about the project requirements, expectations, and any specific features the client would like included in the system. The interview will allow us to clarify any uncertainties from the project specification and ensure we fully understand the client's needs before beginning development.

After the interview, we plan to review the information we collected as a team and use it to guide our next steps. Based on the project requirements, we will begin assigning specific tasks to each team member according to their strengths and interests. This will help us organise our workflow effectively and ensure that progress on different parts of the project can begin efficiently.

Meeting Minutes Week 3

Date: 05/02/2026 Time: 9am to 11am

Participants: Anum Ayub, Javeria Asghar, Madeha Ali Kousar, Sehar Butt, Laiba Waheed

Content

Achievements:

In week three, our team took part in the scheduled interview with the client. The client provided useful details about the system requirements, the type of historical records that would be stored, the structure of the databases, and how the web interface should function. The interview was very useful because it helped clarify parts of the specification that we were unsure about and gave us a better understanding of the client's expectations. It also allowed us to confirm that our initial ideas for the project were aligned with what the client wanted. After the interview, our team met to review the information we had gathered. Based on the clarified requirements and each team member's strengths, we assigned specific tasks to each member of the team. This helped organise our workflow and ensured that everyone had a clear responsibility as we start to work on the project.

The tasks were assigned as follows:

Anum Ayub: Responsible for Page 5 Database and website page.

Javeria Asghar: Responsible for pages 1 and 2 of the website

Madeha Ali Kousar: Responsible for Page 6 Database and website page.

Sehar Butt: Responsible for page 4.

Laiba Waheed: Responsible for page 3.

Plan for the following week:

For the following week, the team plans to begin working on our respective tasks that were assigned after the client interview. Each team member will start developing their part of the project based on the requirements and information gathered from the client. This includes beginning work on areas such as database design and the development of the web interface.

We will also stay in communication with each other to share progress, discuss any challenges that arise, and ensure that all parts of the project are progressing in line with the overall plan. This will help us maintain good teamwork and ensure that the different components of the system work well together as the project develops.

Meeting Minutes Week 4

Date: 09/02/2026 Time: 2pm to 4pm and 12/02/2026 Time: 9am to 11am

Participants: Anum Ayub, Javeria Asghar, Madeha Ali Kousar, Sehar Butt, Laiba Waheed

Content

Achievements:

In week four, all team members began working on developing their individual web pages for the project. This allowed us to start building the structure of the website and begin implementing the ideas we had discussed in earlier meetings.

As a team, we also discussed the overall appearance and style of the website. We agreed on the type of aesthetics we wanted the website to have, aiming for a clean, professional look that would make the system easy to use and visually consistent for users. This discussion helped ensure that everyone had a similar vision for how the final website should feel. We also decided that while we would begin building our pages individually, we would finalise and unify the CSS styling later in the project. This will allow us to make the design fully cohesive across all pages and ensure the website maintains a consistent and professional appearance once all components have been developed.

Anum Ayub: Completed Database for page 5.

Javeria Asghar: Completed page 1.

Madeha Ali Kousar: Completed Database for page 5.

Sehar Butt: Completed page 4 parent page and completed majority of page 4's child pages.

Laiba Waheed: Completed page 3 parent page.

Plan for the following week:

For the following week, our plan is to continue working on our individual tasks and make further progress on developing the website. Each team member will focus on improving their assigned pages while ensuring that the content and layout follow the structure we discussed as a group. Our goal is to complete the main structure of the website Once the main structures are completed, it will make it easier for us to refine the design, connect components, and add styling later in the project.

Anum Ayub: In the following week will work on the web page.

Javeria Asghar: Will work on page 2 in the following week.

Madeha Ali Kousar: In the following week will work on the web page.

Sehar Butt: Will complete remaining child pages for page 4.

Laiba Waheed: Will complete page 3’s child pages.

Meeting Minutes Week 5

Date: 16/02/2026 Time: 2pm to 4pm and 19/02/2026 Time: 9am to 11am

Participants: Anum Ayub, Javeria Asghar, Madeha Ali Kousar, Sehar Butt, Laiba Waheed

Content

Achievements:

During week five, the team successfully completed the development of our individual web pages. Each member finished building their assigned page, ensuring that the structure, layout, and content followed the plan we had discussed in previous meetings. Completing these pages allowed us to establish the main framework of the website. We also reviewed each other's work to make sure the pages were clear and functional.

Plan for the following week:

For the following week, our plan is to begin integrating the individual pages that each team member has developed. We will work on connecting the pages together so that users can navigate smoothly between different sections of the website. This step will help transform the separate components into a fully functioning website.

In addition, we will focus on ensuring that the CSS styling is consistent across all pages. As a team, we will review the design elements such as fonts, colours, spacing, and layouts to make sure the website maintains a unified and professional appearance. This process will help create a cohesive user experience and ensure that all pages follow the same visual style.

Meeting Minutes Week 6

Date: 26/02/2026 Time: 9am to 11am

Participants: Anum Ayub, Javeria Asghar, Madeha Ali Kousar, Sehar Butt, Laiba Waheed

Content

Achievements:

During week six, the team focused on integrating the individual web pages into a single connected website. We worked on joining the HTML files together and ensuring that all navigation links between pages were functioning correctly. This allowed users to move smoothly between the different sections of the website and ensured the overall structure of the site was working as intended.

In addition, we started to work on making the CSS styling cohesive across all pages. The team reviewed the design elements and started to adjust the CSS so that fonts, colours, layouts, and spacing were consistent throughout the website.

We also discussed the specification document as a group and reviewed the requirements of the project. During this discussion, we assigned tasks to team members for the following week to ensure that the remaining work could be completed efficiently.

Plan for the following week:

For the following week, our plan is to begin working on the project documentation. Each team member will start contributing to the required sections to ensure the documentation clearly explains the system, its design, and the work completed throughout the project.

In addition, we will continue refining and finalising the CSS styling for the website. The team will review all pages to ensure the design is fully consistent and polished, making any final adjustments needed to improve the overall appearance and user experience of the site

Anum Ayub: will assist with refining the CSS to ensure the styling is fully consistent across all pages and will also begin contributing to the documentation by starting the Functional Specifications section and the Non-Functional Requirements section.

Javeria Asghar: Will contribute to the documentation by starting the Data and Reporting Requirements section and Integration Requirements section.

Madeha Ali Kousar: Responsible for starting Data Migration / Conversion section of documentation and the Open Issues / Questions section.

Sehar Butt: Responsible for starting Introduction section of documentation and the System Overview.

Laiba Waheed: will be responsible for finalising the CSS changes across the website to ensure that the design is consistent on every page. Will check and finalise the HTML links between pages to

make sure all navigation works correctly. They will test the website to ensure that all pages are properly connected and that users can move smoothly between sections without any broken links.

Meeting Minutes Week 7

Date: 05/03/2026 Time: 9am to 11am

Participants: Anum Ayub, Javeria Asghar, Madeha Ali Kousar, Sehar Butt, Laiba Waheed

Content

Achievements:

During week seven, the team focused on working on the individual tasks that were assigned in the previous week. Each member made progress on their respective sections of the project. Throughout the week, the team maintained regular communication to ensure that everyone's work aligned with the overall structure of the documentation. This collaboration helped ensure that the different sections of the documentation flowed smoothly and remained consistent in style and content.

The CSS styling for the website was also completed and reviewed by the entire team and everyone was satisfied with the final product.

Plan for the following week:

For the following week, our plan is to complete the remaining sections of the project documentation. Each team member will finalise their assigned parts to ensure that the report is clear, detailed, and meets the project requirements.

In addition, the team will review the documentation and website to make sure everything is complete and ready for the submission deadline.

Meeting Minutes Week 8

Date: 09/03/2026 Time: 2pm to 4pm and 12/03/2026 Time: 9am to 11am

Participants: Anum Ayub, Javeria Asghar, Madeha Ali Kousar, Sehar Butt, Laiba Waheed

Content

Achievements:

During the final week, the team focused on completing the remaining sections of the project documentation. As a team, we also reviewed all aspects of the project to ensure everything was completed to a high standard and met the project requirements. This included checking the documentation for clarity, consistency, and formatting, as well as reviewing the website to ensure that all pages, links, and styling were functioning correctly.

In addition, our team leader took responsibility for gathering all the required documents and project files together for submission. They organised the documentation, website files, and any supporting materials to ensure that everything was properly prepared and submitted according to the project guidelines.

By the end of the meeting, all components of the project were finalised and successfully prepared for the final submission.